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In late Hovember, the leveling of lahlwinkel airfield was completed 25X1

except for a small purtion at the eastern end of the field, which
remzined to be rolied. About 80 percent of the surface of the field
was covered with cinders, while the remainder wis covered with humms.
Construction of a ruway was not observed. The tree rcots in the
approach lanes had not yet been extracted. Some of the timber felled
was being hauled away.

On 30 November, | |the surface of the field was 25X1
5511l soft. liost of the foremen at the field doubted that the desired

solidity would ever e achieved. In the course of November, more than

1hO workers were dismissed st the field. In late November, 150 workers

were still employed there. It appeared that the installation would

definitely te completed by 15 Decomber 1952,

In late November, the Soviet construction detail of about 80 men headed
by Captain Laurin was engaged in rolling the surface of the fiald. \

| this work was nearing completion, The installation was 25X1
guarded by double-sentries patrolling the araa, Every two or three days,
truck picked vp bread at the Judenhahn bakery in Mahlwinkel. 25X1
A total of B to 10 trucks was assigned to the Soviat construction detail
at the field.

On 18 Novenber, | |on the Vahlwinkel — Coblel road a -rine
mover towing two trailers loaded with cement. About two lm before Cobbel, 25X1
the vehicles left the road toward the airfield, ‘ T

On 20 November, three trains | each carried 25X1
cinders to the field which tad been levelled and rolled. About 150
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workers were eniployed at the installation. A low -ooden Trailding

and soveral small sheds obviocusly used for the storaze of coastruction
tools were observed south of the lahlwinkel-Cothel road s about 1 ¥ im
west of Cobbel. o concreting work was noticed.t )

1. q_c_g@amc Consiruction worik at fahlwinkel airlield is nearing

comyletion, ATready in early dovember, the Pamuaion in Rrandenb o
was ordered by the Soviet coastruetion headguarters to have the
field completed by 15 December., It is nossitle that rugway mats
will have to be laid at the [isld althoush the arrival °§5\m=.vay rats
‘has a0t been observed,
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